
Issue 195 September 2016

Dispatch
Dispatch highlights some of the most important legal developments during 
the last month, relating to the building, engineering and energy sectors.

Lump sum contract or measure and value? 
Mascareignes Sterling Co Ltd v Chang Cheng Esquares 
Co Ltd  
[2016] UKPC 21

This was an appeal from the Supreme Court of Mauritius. MSC 
was the employer and CCE the contractor on a project for the 
design and construction of a 13-storey office building. The 
contract was the JCT Standard Form of Contract 1980 edn with 
Contractor’s Designed Portion Supplement, as amended. Work 
commenced on 2 May 1994 and practical completion was 
achieved on 31 March 1996. Following completion, MSC refused 
to pay the sum which was stated to be due in the final valuation. 
A dispute arose which went through arbitration, the Mauritius 
courts and finally ended up before the Privy Council (“PC”) in 
London. 

One of the key issues was the nature of the contract itself. The 
arbitrator decided that the contract was a measure and value 
contract but as a fallback, if the parties’ contract was initially a 
lump sum contract, it was varied by the parties so that payment 
became due on the basis of measurement and valuation. Before 
the PC, CCE conceded that the contract had been a lump sum 
contract but submitted that the parties had altered it by their 
conduct into a measure and value contract. This meant that the 
arbitrator, in the words of Lord Hodge, had “erred” in so far as he 
relied on the subsequent actions of the parties to construe the 
contract as being a measure and value contract. However, this left 
the second point, namely that the parties had agreed to depart 
from the original contract and that variation was evidenced by 
their behaviour in carrying out the contract. 

The arbitrator had said that MSC was aware during the contract 
that interim valuations had been issued based on measure and 
value. Further the arbitrator accepted CCE’s evidence that MSC 
had radically redesigned the building compared with that which 
it had proposed when the parties entered into the contract. The 
changes included the alteration of the height of each basement, 
a change to the grade of concrete, an increase in the number of 
lift shafts from two to three and changes in their size, thickness 
and height, and changes to the floor area and height of the 
building.

The evidence of the QS was that (a) the parties had agreed priced 
bills of quantities, (b) rates had been agreed for works not defined 
in the bills of quantities, (c) when preparing interim valuations, 
his staff measured the works carried out by CCE, and (d) when 
preparing the final account he was required to measure items of 
work because of the extent of the changes to the scope of the 
works. 

What the QS did in preparing the interim valuations resulted 
in part from the absence of an architect to operate the process 
of interim certification under the contract and in part from the 
changes that MSC was making at the time to both the design of 
the building and the allocation of work. Lord Hodge commented 
that there was, in the view of the Board: 

“more scope for flexibility in valuing additional or substituted work 
in a lump sum contract than the parties have submitted. Work 
which is not expressly or impliedly included in the work for which the 
contracted lump sum is payable is extra work.” 

Lord Hodge also noted that under clause 13.5 of the JCT standard 
form contract which applied here (but also under clause 5.6 of 
the JCT 2011) additional or substituted work carried out within a 
lump sum contract may be measured and valued by use of the 
rates and prices set out in the contract bills if three conditions are 
met:

“First, the work must be of a similar character to the work set out in 
the bills; secondly, the work must be executed in similar conditions 
to those of the work in the bills; and, thirdly, the work must not 
significantly change the quantity of the work set out in the bills. If 
either or both of the second and third conditions are not fulfilled, the 
valuation can be based on the rates and prices on the bills but a fair 
allowance must be made for differences in conditions or quantity.” 

In other words, here the use of measurement and value to 
ascertain the value of additional or substituted work was not 
inconsistent with a lump sum contract. So the QS treated the 
contract as a lump sum contract by preserving the preliminaries 
unchanged, but the sums attributed to each of the other 
components of the contract were significantly altered. Most 
of the significant works were measured and valued although 
some items (site works, professional fees and attendance and 
profit) were valued at figures which the parties had agreed as 
appropriate in view of the changes to the building and the 
allocation of work. 

So whilst it was not correct to say, as the arbitrator did, that the 
contract was varied to become a measure and value contract, 
the bulk of the components of the contract were properly valued 
by measurement and value in the final account statement as a 
consequence of the changes which MSC made to the building 
and the allocation of work since the signing of the written 
contract. Hence there was no error in law in the arbitrator 
accepting the QS’s approach to the valuation of CCE’s work, 
which involved extensive use of measurement and value. 
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Adjudication: what makes up the dispute? 
Lulu Construction Ltd v Mulalley & Co Ltd 
[2016] EWHC 1852 (TCC)

The question for Deputy Judge Acton-Davies QC was whether or 
not the adjudicator had jurisdiction to make an award in favour 
of Lulu of what were described as “debt recovery costs” of £48k. 
The reason this was an issue was because the claim was not 
specifically referred to in the Notice of Adjudication, or in the 
Referral Notice, or in the Response. It was only pleaded, for the 
first time, in the Rejoinder. The reason for this somewhat unusual 
state of affairs was that the adjudication was brought by Mulalley, 
effectively the paying party, who wanted to resolve the value 
of Lulu’s claim under the subcontract. As the Judge noted, it 
was therefore “hardly surprising” that the claim for debt recovery 
costs was not referred to in the Notice of Adjudication. Mulalley’s 
position was that the head of claim was not within the scope of 
the Referral and the claim was not something which could be 
run as what might be called a defence. 

The Judge accepted that the issue was not within the wording of 
the dispute referred. Mulalley’s concern was to try to sort out the 
payments due under the subcontract, although the Notice did 
also refer to such other sums as the Adjudicator may decide. Lulu 
relied upon the decision of Mr Justice Akenhead in Allied P&L Ltd 
v Paradigm Housing Group Ltd where the Judge said this: 

“The ambit of the reference to arbitration or adjudication may 
unavoidably be widened by the nature of the defence or defences 
put forward by the defending party in adjudication or arbitration … 
In my view, one should look at the essential claim which has been 
made and the fact it has been challenged as opposed to the precise 
grounds upon which it had been rejected or not accepted. Thus, it 
is open to any defendant to raise any defence to the claim when it’s 
referred to adjudication…

“It follows from the above that if the basic claim, assertion or position 
has been put forward by one party and the other disputes it, the 
dispute referred to adjudication will or may include claims for relief 
which are consequential upon an incidental to it and which enable 
the dispute, effectively, to be resolved. The key question is: is it so 
connected with and ancillary to the referred dispute as properly to 
be considered as part of it? There must be limits to this which can be 
determined by analysing what the essential dispute referred is.”

The Judge considered that the costs claimed were clearly 
connected with and ancillary to the referred dispute and 
therefore must properly be considered part of it. This meant that 
the Adjudicator was correct to say that he had jurisdiction to 
decide this element of the dispute; although it was not within 
the scope of the referral, it was something which was connected 
with and ancillary to that Referred dispute. To be clear, the Judge 
did not say that the Adjudicator was correct, simply that he 
had jurisdiction to consider the claim and make a decision on 
it. Given the unusual nature of this adjudication, it was possible 
for a claim which was not part of the Adjudication Notice to 
fall within the issues which the adjudicator had jurisdiction to 
decide.

Concurrent delay
Saga Cruises BDF Ltd & Others v Fincantieri SPA 
[2016] EWHC 1875 (Comm)

This was a shipping case, where the Owners (Saga) sought 
to levy liquidated damages. There were a number of delays 
to the scheduled completion date, some of which were the 
responsibility of the Yard (Fincantieri), and others of the Owners. 
These included delays to the creation of new cabins and a new 
decking system, which were the responsibility of the Yard, and 
delays caused by the Owner due to issues over the weight of the 
lifeboats and a request for additional insulation.
 
The Owner said that if completion of the works was already 
delayed by the issues for which the Yard was responsible, then 
delays to completion that were the responsibility of the Owners 
would not entitle the Yard to an extension of time. 

The Yard said that where the completion was delayed by two 
events concurrently, one for which the Yard was responsible 
and one for which the Owners were responsible, no liability 
for liquidated damages arose. When there are two concurrent 
causes of delay, one of which would be a relevant event and 
the other would not, the contractor is entitled to an extension 
of time for the period of delay caused by the relevant event, 
notwithstanding the concurrent effect of the other event. 

Having considered the authorities and textbooks, Judge 
Cockerill QC concluded that unless there is a concurrency 
actually affecting the completion date as then scheduled the 
contractor cannot claim the benefit of it. Care must be taken 
to avoid adopting an over-broad approach. Causation in fact 
must be proved based on the situation at the time as regards 
delay. When the Owners’ delays occurred, there were already 
outstanding issues which were the responsibility of the Yard. 
The point here is that the Yard was not able to demonstrate true 
concurrency. Unless there is a concurrency actually affecting 
the completion date as then scheduled a contractor cannot 
claim the benefit of it. The works had already been delayed by 
the Yard-risk events to the extent that the Owner delay had no 
impact on the completion date. In other words, you must always 
first consider the issue of causation as there may be situations 
where concurrent delay will not automatically entitle the 
contractor to an extension of time. 
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